

TDC Local Highway Panel Schemes (as at 25th October 2018)

In Approved Works Programme

LTEN 142068 A137 Lawford – Shuttle Signals – Trial Holes now complete. Completing detailed design 1/2/2019.

LTEN 162009 Various locations around Manningtree (shown under Lawford) – Signage Review – No update – A question will be asked about this for the next meeting –

LTEN 163009 Grange Road, Lawford – Detailed Design of Footway – possible result in Q4 – A question will be asked about this for the next meeting

In Potential Capital Schemes

LTEN 182009 – A137 Harwich Road, Lawford – Parked HGVS causing Environmental Issues (Closure of Laybys) – In Validation (will be chased up by Joe Hazelton)

LCOL 182002 – School Lane, Lawford – HGV becoming stuck and cannot reverse (Weight Restriction Signs etc) – In Validation (will be chased up by Joe Hazelton)

LTEN 173001 – Long Road, Lawford – Request for a Zebra Crossing – Validation recommends that criteria for crossing point has been reached. Design, target cost and legal order within first year.

LTEN 165050 – Coxs Hill – Lack of Passenger Transport Infrastructure – Design and prepare locations for the implementation of two stops. A question will be asked about this for the next meeting

Other

No mention on the paperwork of:

Milton Road/Long Road – No Through Road Signs & Junction Protection

Wignall Street – Proposals to reduce speed/danger near to former White Hart pub

Coxs Hill - Request regarding reducing speed limit and placing of safety fencing at lower part of hill

Date of next Meeting: Monday 17th December 1700 (presumably at Weeley)